

LEGISLATIVE RETURN



SUBMITTED BY: Education

1. On October 4, 2017, the Member for Kluane

asked the following question during the Oral Question Period at page(s) 961 of Hansard

submitted the following written question – WQ No. _____

gave notice of the following motion for the production of papers – MPP No. _____

RE: This government’s budget earmarked \$2.5 million over two years in a track and field and recreation site at F.H. Collins school. Can the minister outline the work done to date on this project and let the House know how much of the \$2.5 million has been spent on the track and field to date, the reasons for the delay in construction and when work is set to begin? How late will this project be?

OR

2. This legislative return relates to a matter outstanding from discussion related to:

_____ on _____ at page(s) _____ of Hansard.

The response is as follows:

Project Status

The current plan is to begin work on these recreation projects by the end of the 2017/18 school year. These projects include a basketball court, outdoor learning space, a track and field, a new weight room, 20-30 new parking spots and a new bus loop. We hope to start with the weight room in the spring, and complete the remaining projects by the beginning of the 2018/19 school year.

Due to unexpected remediation work that was necessary on the site there has been a delay in these recreation facility projects. The remediation is now complete and the next step is to confirm the remediation was successful and that it is safe to proceed near this site.

For the track and field, we are currently completing geotechnical work on this project. When this is complete, we will move forward with the conceptual design phase of this project in spring 2018.

Amount Spent to Date

The projected budget for the additional site features at F.H. Collins, which has been deferred to the 2018/19 fiscal year, is \$2.998 million. This includes \$1,00,000 for the track and field facilities, \$900,000 for the weight room and \$1.098 million for the basketball court, outdoor learning classroom, additional parking and bus loop.

October 26, 2017
Date

[Signature]
Signature